Request for City Council Committee Action
From the Convention Center Expansion Project

Date February 11, 2002 |
To ‘Ways and Means Budget Committee
Subject MCCX — Change order # 30.006

Recommendation - Approve change order No. 6 increasing Contract Number 15186 with
Impulse Group, Inc. by $155,144.00 so that the new contract fotal is $9,013,994.00.

Prepared or Submitted by ~ Toni Frazier Phone 612-335-6962

Approved by Rodney Leibold m John Moir 3&\/\/\\\\9\)\.

Presenters in Committee — Bo Spurrier, Senior Project Manager

Financial Impact

__ No financial impact . N _

__ Action requires an appropriation increase to the Capital Budget

___ Action requires an appropriation incréase to the Operating Budget

___ Action provides increased revenne for appropriation increase

_—_ Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
___Neighborhood Notification
_X City Goals )
__ Comprehensive Plan
___Zoning Code
Other

Background/Supporting Information -- In accordance with the project Change Management Procedures, 1
am forwarding Change Order No. 6 for Impulse Group for your Committee’s approval. This change order
covers work that has been previously submiited to your copumnittee in 2 “Change Management Actions” letter
and for which “Notices to Proceed™ have been issued to the contractor. Funding for this additional work has
been budgeted and no additional appropriation is réquired. The work is listed by Contract Issue Notification
munber (CIN) with a brief explanation of the work and its cost to the project.




TRADE CONTRACT CHANGE ORDER

APPROVED BY CITY COUNGH,

, 2002

Date by City Clerk -

MINNEAPOLIS CONVENTION CENTER EXPANSION

Initiation Date: , 158802

TO: Impulsa Group, Inc. .
3225 East Hennepin Avenue
Minneapclis, MN 55413

You are directed to make the following changes in your Contract:

{SEE ATTACHED)

LOST:

The criginal Confract Sum was:

Net change by previously authorized Change Order(s):
The Contract Sum prior to, this Change Order was:

The Contract Sum prior to this Change Order will be Increased by:
The new Contract Sum including this Change Crder will be:

SCHEDULE:

Mo additional time is granted with this change.

AGREED TO:

IMPULSE GROUP, INC.
Trade Contractor

RECOMMENDED:
MORTENSON/THOR
Construction Manager

RECOMMENDED:
City Project Coordinator

APPROVED:
CChG
Architect/Engineer

AUTHCORIZED:
CITY OF MINNEAPOLIS
Cwner

Approved As to Form:

Assistant Clty Atlomey DATE

Change Order No.:

Page_1_ of 3,

-k

30.006

" Gity Contractor No.:

00-015188

Total This Change Order:

BP#5, Contract #30, Elecirical

$155,144.00

- $8,485,435.00

$373,415.00

$23,858,850.00

$155,144,00

$0,013,994.,00
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MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#S, Electrical Phase Ii: Contract #30

City Contractor No. 00-015186

Change Order No., 30.006

Page 2 of 3
CIN No. 01-038: PR#27: BOH MEZZANINE
Addition of the BOH Mezzanine.
ADD  §19,594.00
CIN No. 01-063: PR#68.1R2: LEH BEAM DETECTOR LOCATIONS
Revise location of Level B2 Exhibit Hall beam detectors.
‘ ADD  $19,160.00
CIN No. 01-226: PREMIUM TIME ~ CONTRACT #30
Premium time for Contract #30 as per the Notice to Proceed letter dated January 4,
2002. Daily Extra Work tickets for the premium time shall be submitted to M/T to
verify the work being performed for a Not to Exceed price of $85,000.00. Final
cost resolution will be determined in a future change order.
ADD  $85,000.00 NTE
CIN No. 09-218: TT #2 CEILING REPAIRS
Remove and replace emitters and speaker grills at Turntable #2 to allow refinishing
of the ceiling.
ADD  $413.00
CIN No. 15-545: RELOCATE SPEAKERS EXISTING EXHIBIT HALL }
Relocate two (2) speakers in the existing Exhibit Hall o facilitate installation of the
catwalk extension.
ADD  $1,205.00
CIN No. 16-391: PR#118.3: PHASE IH KITCHEN ELECTRICAL CHANGES
Complete the Phase III electrical revisions as per PR 118.3.
ADD  31,111.00
CIN No. 16-421: ~ PR#140: ADD WALL TELEPHONE OUTLET
Add wall telephone outlet at BOH Rooms B2-M02 and B2-M04 as per PR 140.
ADD  $2,418.00
CIN No. 17-106: ' PR#132: AUDITORIUM CONDUIT CHANGES
Add 2” conduits in the Auditorfum as per PR 132.  ADD  $11,900.00
CIN No. 17-112:  PR#147: REVISE VOICE & DATA CABLE

Revise voice and data cabling as per PR 147 . ADD  $2,296.00




1

MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#S, Electrical Phase Li: Contract #30
City Contractor No. 00-015186

Change Order No. 30.006 ~

Page3of3 b
CINNo.17-143:  PR#99.3: SEF—1 through SEF -7 A
‘ .. Add power monitoring of smoke exhaust fans SEF-1 tbrough SEF-7 as per
PR 99.3.

ADD  $12,047.00

TOTAL THIS CHANGE ORDER: $155,144.00




